Status:: November 17, 1997

CWO 11 - DSN Multi-Use Software (M SW)
Performance Status

Major Accomplishments
MSW and SIV Year 2000 (Y 2K) Support:

The three (3) MSW noncompliance AR’ s fixed and internal tested.

MSW / SIV Sun Sparc |PC machine modified for dedicated Y 2K testing including
memory expansion and the installation of Solaris version 2.6 (y2k compliant) OS.
Additionally, network Sun machines running Solaris 2.5.1 were patched with Y 2K
compliant patch clusters.

Decision was made to release patched versions of existing MSW for DSN Y 2K
Compliance.

Continue to support the Y 2K Workgroup Weekly Meeting.
CSRehogt to DEC Alpha:

DCE test programs written, compiled and run demonstrating the MCIS client/server
capabilities between a Sun Workstation and a DEC Alpha machine.

Cost/Funds Status
CWO 11-10 is on budget.
Schedule Status
On schedule..
Quality/Config M anagement
None.
Problems and Proposed Solutions Summary
None
Plans
Continue to set up Y 2K test bed for MSW and SIV
Begin Y 2K patching effort of MSW
Complete Engineering (DEC Alpha) port of MCIS portion of Common Services.



